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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000012 Working Day Calendar: 205 Date: 06-Jul-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour:  to 
Location: Shanghai, China RE Shift Hour: 09:30 to 17:00
Weather: Temperature:  F/  F
Material Decription: SAS OBG Deck

Summary:
?	I worked on Changxing Island.
?	ZPMC was planning to burn the last piece, the fifth plate, of steel plates for three U rib plates.  However, the 
plate has not been inspected by ABF and ABF will not check the plate until tomorrow.  ZPMC had to call off the 
operation at about 10:00 a.m. 
?	ZPMC started milling edges of hand holes on U rib plates at about 1:00 p.m.  Five of the twelve U rib plates were 
stacked for grinding edges.  We had to leave the site at about 4:00 p.m., before grinding was finished, to catch the 
5:00 p.m. ferry to return to Marriott.  For details, see METS report.
?	ZPMC should start bending plates tomorrow.

Prepared By: Ku,Stanley Sr. Bridge Engineer 01-Jul-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 07-Jul-2007
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